



December 30, 2011

Members of the Alaska State Legislature
Alaska State Capitol
Juneau, AK 99801

Subject: November Progress Report on the Alaska Stand Alone Gas Pipeline/**ASAP**

Dear Members of the Alaska Legislature:

The ASAP project team submits the following November monthly progress report on the ASAP project for legislative consideration and review.

Administrative

AGDC secured lease space in the Calais II building at 3301 C Street, Suite 100, in Anchorage. A total of 28 staff and contractors will relocate there on Tuesday, December 27, 2011. AGDC will be closed for business on December 21 through the 23rd to accommodate the relocation and transfer data systems from the Sunshine Mall Plaza offices to the Calais II building. Beginning December 27th, the new main number for the AGDC Offices will be 907-330-6300. Email address trailers will change to @agdc.us effective December 27th. Relocation information will be posted on the AGDC website at www.gasline.us.

Environmental Impact Statement

Third-party Environmental Impact Statement (EIS) contractor Cardno ENTRIX reports they are making good progress on the ASAP Draft Environmental Impact Statement (DEIS). Weekly meetings between the U.S. Army Corps of Engineers, CardnoENTRIX and AGDC continue to produce timely results. A final date to publish the DEIS on the federal register will be available in December. Once the publish date is finalized, the dates for the DEIS public hearings will be finalized and published.

The 2011 Field Season lessons learned meeting was held with contractors and ASAP project staff to discuss successes and challenges taken away from the most recent season. It was noted that in light of a compressed field season, tremendous work was accomplished and all work was performed on schedule, on budget and without incident. Lessons for the 2012 season will be incorporated into the field planning and the permit strategy.

The engineering team is continuing work on the pipeline and facilities design as outlined in the Project Plan.

External Affairs

Public outreach in November included the following meetings and public presentations.

During the month of November ASAP project staff met with members of the following agencies: State Pipeline Coordinator's Office, United States Army Corps of Engineers, State Historic Preservation Office, Department of Natural Resources, and Department of Transportation. Meetings were also held with the Alaska Railroad and members of the Fairbanks Chamber to provide project information and ASAP status updates.

Stakeholder engagement in November involved the presentations in Barrow to the North Slope Borough Assembly and the community of Barrow on November 1st; a presentation for the Anchorage Mayor's Energy Task Force on November 8th; participation and a presentation in the Legislative In-State Gas Caucus meeting in Fairbanks on November 9th; participation and representation at the Alaska Municipal League Conference in Fairbanks on November 10th; and a presentation to the Iditarod Historic Trail Committee in Anchorage on November 30th.

Meetings continue with corporations and contractors on the Open Season planning and the commercial schedule improvement.

AGDC observed Veteran's Day on November 11th and the Thanksgiving Holiday on November 24th.

The project team sincerely appreciates the legislative oversight and interest in the work conducted by the ASAP project team. The project team is committed to performing the project work as generally defined in the Project Plan on record for the ASAP Project Plan. If there are any questions regarding the information contained in this report, please call 907.330.3600.

Respectfully submitted,



Dan Fauske
President, Alaska Gasline Development Corporation

cc: Honorable Sean Parnell, Governor
Honorable Mead Treadwell, Lieutenant Governor
State of Alaska Commissioners
AGDC Board Members
AGDC In-State Team Members